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COMMITTEE SCHEDULE 
FOR THE 

RIDGECREST SOLAR POWER PROJECT 
(09-AFC-9) 

 
 

ACTIVITY DATE 
Commission’s determination that AFC is complete 11/18/09 
Staff files Data Requests  12/22/09 
Staff files Issues Identification Report 12/23/09 
Data Request Workshop TBD 
Technical staff receive final comments and conditions from 
appropriate agencies 

1/4/10-1/10/10 

Energy Commission Informational Hearing/Site Visit and 
BLM Public Scoping Meeting 

1/5/10 

Applicant provides Data Responses 1/22/10 
Data Response and Issue Resolution workshops As needed 
Administrative Staff Assessment/Draft EIS (SA/DEIS) 1/25/10 
Local, state and federal agency draft determinations 
AQMD files PDOC  

2/12/10 

Notice of Availability of SA/DEIS in Federal Register; 
SA/DEIS filed and 90-day comment period begins; 
BLM submits Biological Assessment (BA) to USFWS 

2/19/10 

Staff Assessment (SA) published 3/3/10 
Staff Assessment Workshop 3/17/10 
BA determined adequate by USFWS 3/19/10 
Local, state and federal agency final determinations 
AQMD files FDOC  

4/9/10 

Staff Assessment Addendum (SAA) prepared 4/30/10 
Prehearing Conference* TBD 
Evidentiary hearings* TBD 
Close BLM comment period 5/20/10 
Response to comments, prepare Staff Assessment 
Addendum(SAA)/FEIS 

7/1/10 

Administrative SAA/FEIS circulated for agency staff review 7/9/10 
USFWS issues Biological Opinion 7/15/10 
SAA/FEIS distributed; NOA of SA/FEIS in Federal Register 7/30/10 
BLM Plan Amendment Protest Period ends; Expedited 
Governor’s review period ends 

8/30/10 

Presiding Members Proposed Decision (PMPD)* TBD 
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Committee Hearing on PMPD* TBD 
Addendum/Revised PMPD*  TBD 
BLM Record of Decision/Right of Way (ROD/ROW) 
issued; Energy Commission Decision* 

TBD 

* The assigned Committee will determine this part of the schedule. 
 
 


